





Software Development Proposal

Deloitte.

1. Overview

This proposal outlines the development of a private web-based dashboard for Daikibo to monitor the health status of machines across its four factories. Each factory contains nine machines, making a total of 36 monitored devices.

The proposed dashboard will provide a centralized view of machine health, enabling authorized employees to identify machine issues quickly and review previous status information. Access will be restricted to the client's intranet, and authentication will be integrated with the company's existing authentication server.

The main objective is to improve machine visibility, simplify monitoring, and support timely maintenance decisions.

2. Scope

The project will include the design, development, testing, and integration of a secure machine health monitoring dashboard.


Key functionalities:

- Centralized monitoring: Display the current health status of all 36 machines across the four factories on a single page.
- Factory-level organization: Group machines under their respective factories for easy navigation.
- Expandable and collapsible view: Allow users to expand or collapse factory and device sections to view detailed information.
- Status history: Display historical machine status information when a device is expanded.
- Intranet-only access: Restrict dashboard access to the client's internal network.
- Authentication integration: Connect the dashboard to the existing internal authentication server so employees can use their company accounts.
- User-friendly interface: Provide a clear, organized layout with visual status indicators to help users identify machines that require attention.

Project deliverables:

1. A functional web-based dashboard.
2. Integration with the internal authentication system.
3. Machine status and history display.
4. Testing and deployment documentation.
5. Basic user instructions and support documentation.

The graphics in the proposal template can be retained to illustrate the dashboard's interface, layout, and software development process. The final interface should clearly represent the four factories and their respective machines.


Daikibo Factory Meiyo
Last update: <1min ago
Daikibo Factory Seiko
Last update: <1min ago
Daikibo Berlin
Last update: <1min ago
Daikibo Shenzhen
Last update: <1min ago
CNC
Last update: 2min ago
Status: Unhealthy
2min ago
Status: Healthy
12min ago
Load More
LaserCutter
Last update: <1min ago
HeavyDutyDrill
Last update: <1min ago
SpotWelder
Last update: <1min ago
LaserWelder
Last update: <1min ago
MetalPress
Last update: <1min ago
Furnace
Last update: <1min ago
ConveyorBelt
Last update: <1min ago
AirWrench
Last update: <1min ago

Deloitte.

3. Estimate

The following is an initial estimate of the effort required to complete the project.

Activity| Estimated effort

Requirements analysis and planning| 8 man-hours

Dashboard design and development| 32 man-hours

Authentication and telemetry integration| 20 man-hours

Testing and bug fixing| 16 man-hours

Deployment and documentation| 8 man-hours

Total estimated effort| 84 man-hours

These estimates are preliminary and may be adjusted after reviewing the client's existing telemetry infrastructure, authentication system, and detailed requirements.

The estimate assumes that machine telemetry and the internal authentication service are available for integration. Additional infrastructure work or new requirements may affect the total effort.

4. Timeline

The project is expected to take approximately three weeks, subject to resource availability and timely access to the required systems.

Milestone| Duration| Expected outcome

Requirements and planning| Days 1–2| Confirm requirements and technical approach

Design and development| Days 3–7| Build the dashboard and factory/device views

Integration| Days 8–10| Integrate telemetry and authentication

Testing and refinement| Days 11–13| Verify functionality, security, and usability

Deployment and handover| Days 14–15| Deploy the solution and provide documentation

The project will be considered ready for handover after the agreed functionality has been tested, critical issues have been resolved, and the client has reviewed the deliverables.

5. Support

Ongoing product support will be available after deployment to help maintain the reliability and usability of the dashboard.

Support services will include:

- Bug fixes: Investigating and resolving reported software defects.
- Support tickets: Providing assistance with technical issues and user queries.
- Maintenance: Monitoring application performance and addressing compatibility issues.
- Security updates: Applying relevant updates and reviewing access controls as needed.
- Enhancements: Evaluating requests for new features and improvements to dashboard functionality.
- Documentation: Updating technical and user documentation when changes are introduced.

Support requests will be reviewed and prioritized according to their severity and impact on factory operations. Response times, maintenance arrangements, and any additional development costs can be agreed upon with the client.

The objective is to provide dependable ongoing support and help ensure that the dashboard continues to meet Daikibo's monitoring needs.

Conclusion

The proposed dashboard will provide Daikibo with a centralized and secure way to monitor the health of machines across its four factories. By combining current status information, historical records, intranet restrictions, and existing company authentication, the solution will improve visibility and help employees respond to machine issues efficiently.

The project is estimated at 84 man-hours over approximately three weeks, subject to confirmation of the technical requirements and integration dependencies.